
CIVIL WORK PROGRESS REPORT
Date 31/07/2023


Sub: Special repair of roof of Vidyalaya building.
Name of Contractor: Balaji Builders
Ref no.- 54(104) GCD /2021-22/706 Date -21/03/2022
Date of work awarded: 21/03/2022

Estimated cost: - 				 Rs. 28,41,700 
Amount of AA & ES : - 			Rs. 28.42 Lakh			       
Amount for Release for 1st Installment : - 	Rs. 20.00 Lakh


	S. no
	Name of work
	Completion status

	


1
	

Providing and laying integral cement based water proofing treatment of roof of Vidyalaya.
	Not completed 100% as some of areas are still left for treatment.
1. Roof entrance near conference room.
2. Roof of Exit gate near toilet.
3. Roof of computer lab of 1st floor.
4. Roof of chemistry lab.
5. Roof of II B class.
6. Roof top of stair case.
7. Roof near overhead tank.





Member: 
1. Sqn. Ldr Sushil Kumar, Senior Education Officer, AFS Hindan 
2. Mr. Shiv Kumar Singh, WET, KV No.2 AFS Hindan 
3. Mr. Munendra Prakash, Vice Principal 



CIVIL WORK PROGRESS REPORT.
Date 31/07/2023

Sub: Special repair of Boundary wall
File no: - 110116-0/89-kvs-HQ/wk-II/74 Dated: - 24/02/2022
Name of Contractor: Bhudutt Sharma associates.
Ref. No. - 54(104) GCD /22-23/352 Date 30.05.2022

Amount of AA & ES: - 			Rs. 71.64 Lakh			       
Amount for Release for 1st Installment : - 	Rs. 40.00 Lakh


	S. no
	Name of work
	Completion status

	1
	Removal of old Plaster of boundary wall
	Completed 

	2
	Brick work to increase height of Wall 
	Completed

	3
	Fixing of fencing frame 
	Completed 

	
4
	
Plinth  protection of boundary Wall 
	Outside of boundary wall is completed but near treatment plant outside of west side of boundary wall is left. 

	
5
	
Plaster work of wall
	
Almost completed but near treatment plant portion of outside wall remain untouched for plaster and painting work.

	6
	Disposal of Garbage/Malba.
	In progress 

	
7
	
Grill fixing on boundary wall
	Grill Fixing work of boundary wall is Completed by repairing and painting of old grill which are alive and at some places fixing of grill were done by replacing very damaged old grill. 

	8
	Putty work of boundary wall 
	Almost Completed but near treatment plant the work is yet to be completed.

	9
	Brick work and fixing of grill of Garden Wall.  
	Completed.

	10.
	Paining work of Wall
	Almost Completed but near treatment plant it is yet to be completed.



Member: 
1. Sqn. Ldr Sushil Kumar, Senior Education Officer, AFS Hindan 
2. Mr. Shiv Kumar Singh, WET, KV No.2 AFS Hindan 
3. Mr. Munendra Prakash, Vice Principal 


CIVIL WORK PROGRESS REPORT
Date 31/07/2023

Sub: External wall of Vidyalaya building.
File no: - 110116-0/89-kvs-HQ/wk-II/74 Dated: - 24/02/2022
Name of Contractor: Sh. kalvin Ahmed
Date of award of work: 30.05.2022
Ref no.- 54(104)GCD/22-23/362 Date. 30.05.2022

Amount of AA & ES: - 			Rs. 57.96 Lakh			       
Amount for Release for 1st Installment: - 	Rs. 30.00 Lakh

	S no
	Name of work
	Completion status

	1
	Removing of old plaster from the wall
	Removing of old plaster of vidayalaya building wall were taken where it was required. At many places it was left were removing and plasting work was necessary.

	2
	Plaster works of outer side of  building of wall 
	Were taken only at some places, but the plaster work was left at following places.
1. – Edges of boundary wall
2.  – External side of wall near conference room adjacent to rain drain pipe
3.  – Wall of linter of 6/b class window side wall.
4.  – Roof parapet of wall
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Member: 
1. Sqn. Ldr Sushil Kumar, Senior Education Officer, AFS Hindan 
2. Mr. Shiv Kumar Singh, WET, KV No.2 AFS Hindan 
3. Mr. Munendra Prakash, Vice Principal 

